BDCP Steering Committee mtg Handout
1/14/2010
BDCP Key Decisions/Products Schedule

Oowners
A Needed for Proposed Project D_escription to Initiatz_e Effects Analysis in Decision/ | Decision Preparers BDCP SC Agenda
HCP/NCCP and EIR/S and Public Draft HCP/NCCP in Sept 2010 Product* Makers Item
1 Proposed Changes to Covered Species List - proposed v SC SAIC 7-Jan-10
2 | Phase 1 Restoration Projects List v SC SAIC 7-Jan-10
3 | Draft Chapter 6 — new text sections on assurances v SC SAIC 7-Jan-10
4 ?g;;%\:;?g)c?gfsgitel%n Measures — habitat restoration and other stressors T sc SAIC 14-Jan-10
5 | Review of Covered Activities (Chapter 4) - proposed T SC SAIC 14-Jan-10
6 | Proposed Changes to Covered Species List - proposed D SC SAIC 14-Jan-10
7 | Effects Analysis: First Results and Recommendations from Mini-Effects Analysis P SC SAIC 14-Jan-10
8 | Metrics and Monitoring Requirements for Objectives & Conservation Measures T SC SAIC 21-Jan-10
9 | Logic Chain Presentation T SC SAIC 21-Jan-10
10 | Phase 1 Restoration Projects List D SC SAIC 21-Jan-10
11 | Intake Locations - all facilities footprints (including supporting infrastructure) T SC DHCCP, SAIC 21-Jan-10
12 | Preliminary Climate Change Modeling Results T SC SAIC 21-Jan-10
13 | Fremont Weir & Yolo Bypass Infrastructure - all facilities footprints T SC DHCCP, SAIC 21-Jan-10
14 | Revise Biological Goals & Objectives - proposed d SC SAIC 21-Jan-10
15 ;’g:;:ztg:)l Communities and Species Draft Conservation Measures (including T sc SAIC 21-Jan-10
16 | Adaptive Management Plan T SC SAIC 21-Jan-10
17 | Effects Analysis Update T SC SAIC 21-Jan-10
18 | Effects Analysis: Final Results and Recommendations from Mini-Effects Analysis P SC SAIC 29-Jan-10
19 %e:;i\:é (r); ??gfoegztel%n Measures — habitat restoration and other stressors D sc SAIC 29-Jan-10
20 | Proposed Near-term operational criteria — confirm for effects analysis D SC SAIC 29-Jan-10
21 :;(;?;Ssisd Long-term operational criteria and adaptive limits — confirm for effects D sc SAIC 29-Jan-10
22 | Intake Locations - all facilities footprints (including supporting infrastructure) D SC DHCCP, SAIC 29-Jan-10
23 | Fremont Weir & Yolo Bypass Infrastructure - all facilities footprints D SC DHCCP, SAIC 29-Jan-10
o4 i(rllgr;\gzjacrtwsree!;acnmes Option (East, West, Tunnel) (including supporting D sc SAIC 11-Feb-10
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25 | Chapter 9 Alternatives to Take T SC SAIC 11-Feb-10
26 | Review of Covered Activities (Chapter 4) - proposed D SC SAIC 25-Feb-10
27 ;Ii':]awri:]zs)tnal Communities and Species Conservation Measures (acreage and D sc SAIC 25-Feb-10
28 | Changed Circumstances and Responses D SC SAIC 25-Feb-10
29 | Metrics and Monitoring Requirements for Objectives & Conservation Measures D SC SAIC 25-March-10
30 | Adaptive Management Plan — proposed D SC SAIC 25-March-10
31 | Implementing Entity (including real time operations management) T&D SC Mgt Team March-June
32 | Compliance Standards or Performance Criteria under Permits T&D SC Mgt Team March-June
33 | Funding mechanisms (Cost Share among applicants, state, fed) T&D SC Mgt Team March-June
34 Assqrances - Permit and 3rd Party (e.g., neighboring landowners, new 18D sc Mgt Team March-June
applicants?)
35 | Draft Implementation Agreement T&D SC Mgt Team March-June
36 | Draft Chapter 8 Implementation Cost T&D SC SAIC March-June
37 | Chapter 5 Impact Assessment T&D SC SAIC July-August
38 | Public Draft P SC SAIC September
Schedule for Effects Analysis HCP/NCCP and EIR/S Proposed Project Decision/ | Decision
B | (starting 2/1/2010) Product: | Makers Preparers Date Due
. . Effects
1 Hydrodynamic Modeling P Tech Mgrs CH2M 2-Apr-10
Biological Effects Analysis completed for Proposed Project and impact Effects 18-Jun-10
2 | assessment resources then are dedicated to completing assessment of the P SAIC
. : Tech Mgrs
Alternatives to the Proposed Project)
. . . Effects
3 | Biological Effects Analysis Chapter 5 P Tech Mgrs SAIC 16-Jul-10
. . . . . Decision/ | Decision
C | Additional non-Steering Committee Decisions Product* Makers Preparers Date Due
Determination of Baselines - Existing Conditions and Future No Action/No Project Lead
! (for each analytical period, €.9. 10yr, 15yr, 50yr) - actions included in baseline D Agencies DHCCP, SAIC 22-Jan-10
Biological Models and Tools for Effects Analysis (all biological impact assessment Effects
2 | methodologies, including significance criteria) — proposed D SAIC 24-Feb-10
) . ? Tech Mgrs
Note: Aquatic & Terrestrial

D= Decision, D/P=both decision and product P= Product important to decisions T= Tee Up: SC to be informed and discuss topic in preparation for decision
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